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EXECUTIVE SUMMARY  
 

SUMMARY OF OPTIONS FOR THE PROVISION OF PUBLIC 

SWIMMING (AND FITNESS) FACILITIES IN SHREWSBURY - JUNE 

2015 WITH (UPDATES TO TABLE C 1 SEPTEMBER 2015) 
 

INTRODUCTION 
 

i. The rationale for undertaking the “options for the provision of public swimming (and 
fitness) facilities in Shrewsbury” study was to identify the optimum long-term option 
for the provision of public swimming and fitness facilities in Shrewsbury, given the 
following: 

 

 The need to increase participation levels to impact positively on 
community health and well-being  

(Source: SC Health and Well-Being Strategy, 2012) 

 

 The need to improve the quality of the existing swimming experience in 
Shrewsbury to help increase participation 

 

 The level of operational costs at the existing facility due to the building 
condition, and original construction 

 

 The level of capital investment needed in the existing building – 
minimum £2.3m for a basic refurbishment (or £12.8m for a building 
renovation, to provide a better customer experience and to comply with 
modern standards and legislation)  

 
ii. The study has considered a minimum facility mix for future development, and a 

number of site options related to this. The study has also considered the potential 
inclusion of diving facilities, a fun water area, and other pool configuration options. 

 
iii. In addition, the study has considered the opportunity for and impact of developing 

a 50m pool; its strategic need, capital cost, revenue and participation impact, in 
relation to the sites on which such a large scale facility could be accommodated. 

 

SHROPSHIRE COUNCIL’S VISION FOR FUTURE SWIMMING 

PROVISION 
 

iv. Shropshire Council’s strategy is to deliver a network of modern, efficient and 
sustainable sports facilities in the County (Source: Shropshire Council Cabinet report 30 

July 2014). Shropshire Council’s Vision for new swimming pool provision in 
Shrewsbury is:  

 
‘A new/refurbished 25 metre 8 lane pool with a learner pool, plus significant 

fitness provision’ 
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v. Shropshire Council’s Vision is that the new/refurbished provision should primarily 
support: 

 

 recreational swimming  

 learn to swim programmes 

 school use 

 club use 

 competition use 
 

vi. In addition to the above, Shropshire Council wishes future swimming and fitness 
facilities to: 

 

 be modern, efficient, and sustainable 

 be fit for purpose 

 provide value for money,  

 reflect industry standards 

 link to other aquatic provision 

 deliver learning and health opportunities 
 

vii. Reflecting the above, the minimum facility mix that Shropshire Council wishes to 
see provided in Shrewsbury is set out in the table below: 

 
Table A – Minimum Facility Mix  

FACILITY DESCRIPTION FACILITY SCALE 

MAIN POOL 8 lane x 25m pool (assuming 2.5m width per lane, as 
recommended for a competition pool) – 525m2 
(The two outside lanes have to have a minimum of 
0.2 of a metre additional width each to comply with 
FINA competitions standards – 0.5 of a metre has 
been used) 
 

LEARNER POOL 10m x 20m learner pool with moveable floor - 200m2 
 

WATER CONFIDENCE 

AREA 
60m2 – 100m2  

FITNESS SUITE Minimum 50 station fitness suite 
 

SPECTATOR SEATING 250 spectator seating 
 

 
viii. Whilst providing a slightly reduced overall level of water space compared to the 

existing provision at the Quarry (133.75 m2 less, excluding the provision of any 
confidence/fun water), the addition of a large learner pool with a moveable floor will 
facilitate operational and programming flexibility. The 2015 Sport England Financial 
Planning Model (FPM) identifies that the total level of swimming pool provision 
within the Shrewsbury Central area (equivalent to 1,472 m2 representing 6 pools 
on 5 sites, and allowing for the reduction in water space at the Quarry as a result 
of a potential new build) will more than meet future needs for swimming in 
Shrewsbury to 2026, given that the increased demand for swimming is not 
commensurate with the level of population growth (based on a Shropshire Central 
area predicted 2026 population of 118,321). The 13.5% population growth by 2026 
equates to a 9.5% increase in demand for swimming; this equates to a total 
demand for 7,000 additional visits per week within the Shropshire Central area. 

 
 

ix. Building a new pool on either a town centre site or an edge of town site will satisfy 
approximately the same level of swimming demand; a town centre site is likely to 
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attract 60 more swimmers per week. However, a new town centre facility i.e. the 
Quarry, is likely to be 82% full on opening, compared to 77% in a new build on an 
edge of town site.  

 
x. Given this level of capacity on opening, it could be an option to develop a larger 

area of water space, despite the fact that the Facility Planning Model (FPM) 
highlights that the minimum facility mix proposed gives more than sufficient 
capacity against demand. An alternative could also be to extend opening hours 
and community usage at other existing pools. 

 
xi. Other facility mix options including a 50m pool, 100 station fitness suite and a 10 

lane x 25m main swimming pool have also been considered in the report, to 
examine their impact in terms of participation, capital cost and revenue impact. The 
choice of options other than the Minimum Facility Mix (see Table A) will be 
dependent on the availability of capital funding, and the site identified for 
development.  

 
xii. The report also considers the potential to include some confidence water i.e. 

shallow water area, with some water features, and sloped access; this type of water 
area can benefit both swimmers with a disability in terms of water access, and also 
the very young, as they are able to splash and play in shallow water, and gain 
confidence in this environment, prior to learning to swim. Technology today can 
enable such an area to be heated to a higher temperature than the rest of the pool 
area, which again can be of benefit to those with a disability and also those who 
are very young. 

 

SUMMARY OF DEVELOPMENT OPTIONS 
 

xiii. The study has assessed in detail the following options in relation to the future 
provision of swimming in Shrewsbury; these sites have been identified from an 
initial long-list of possible development locations:  

 

 Option 1A Refurbishment of the Quarry Pool  
 

 Option 1B Renovation of the Quarry Pool  
 

 Option 2 New Build on the Quarry Pool Site  
 

 Option 3A New build at Clayton Way, Oxon 
 

 Option 3B New build on land at Ellesmere Road 
 

 Option 3C New build on land at the Shrewsbury Sports Village 
 

 Option 3D New build on land at Shrewsbury College 
 

xiv. The study has looked at the advantages, disadvantages, implications and impact 
of each development option, its capital and revenue costs, and its deliverability. 
The study has also assessed each of the options against the Shropshire Council 
Vision for future provision of swimming and fitness in Shrewsbury.  
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xv. The priority for new swimming provision is to facilitate increased community participation that realises positive health and well-being 
benefits across the Shrewsbury community. Table B summarises the technical factors applicable to each development option. 
 
Table B Summary of Technical Factors for each Development Option 

DEVELOPMENT 

OPTION 
CAPITAL COST 

EXPLANATIONS FOR 

THE DIFFERENCE IN 

CAPITAL COSTS 

BETWEEN THE SITE 

AND DEVELOPMENT 

OPTIONS 
 

REVENUE IMPACT (BASED 

ON ENHANCED MINIMUM 

FACILITY MIX (TABLES 5.2 

AND 6.1) 

EXPLANATIONS FOR 

THE DIFFERENCE IN 

REVENUE IMPACT 

BETWEEN THE SITE 

AND DEVELOPMENT 

OPTIONS 
 

DELIVERABILITY 

IN PLANNING 

TERMS 

OPTION 1A 

REFURBISHMENT 

OF THE QUARRY 

POOL 

£2,317,656 No new build; 
addresses backlog 
of maintenance and 
not development of 
modern fit for 
purpose sports 
facilities 
 

No change to existing 
facility mix (i.e. maintains 4 
pools) 

No change in facility 
mix, or quality of 
facility provision 

Yes 

OPTION 1B 

RENOVATION OF 

THE QUARRY 

POOL  

£12,808,323 High capital cost 
reflects the extent to 
which the existing 
facility would need 
to be altered 
because it does not 
meet modern day 
health and safety, or 
DDA standards, plus 
the need to address 
building control 
regulations, and to 
deal with significant 
site constraints such 
as changes in 
levels, proximity to 
Grade 2 listed park. 
 

No change to existing 
facility mix i.e. Renovation 
does not deliver the 
minimum facility mix and 
maintains existing 4 pools 

No change in actual 
sports facility mix 
and range, although 
the overall 
environment will be 
more attractive and 
accessible. These 
improvements have 
some potential to 
increase usage and 
income.  

Yes 
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DEVELOPMENT 

OPTION 
CAPITAL COST 

EXPLANATIONS FOR 

THE DIFFERENCE IN 

CAPITAL COSTS 

BETWEEN THE SITE 

AND DEVELOPMENT 

OPTIONS 
 

REVENUE IMPACT (BASED 

ON ENHANCED MINIMUM 

FACILITY MIX (TABLES 5.2 

AND 6.1) 

EXPLANATIONS FOR 

THE DIFFERENCE IN 

REVENUE IMPACT 

BETWEEN THE SITE 

AND DEVELOPMENT 

OPTIONS 
 

DELIVERABILITY 

IN PLANNING 

TERMS 

OPTION 2  
NEW BUILD ON 

THE QUARRY 

POOL SITE  

£10,989,859 Highest gross 
internal floor area 
reflecting site 
constraints, and 
need to deck car 
parking i.e. provide 
car parking on a 
number of levels, 
including under the 
building 
 

Improved position 
compared against existing 
Quarry Pool operation, 
based on revenue 
estimates developed for 
this option  
 

 New and modern 
facilities, offering 
better customer 
experience; 
minimum 50 station 
fitness suite. 
 Potential to reduce 
operational costs, 
given modern 
design, energy 
efficiency etc. 
Increased 
participation. 
 

Yes 

OPTION 3A NEW 

BUILD ON LAND 

AT CLAYTON 

WAY 

£10,624,822 New build on 
greenfield site; 
fewer site 
constraints than a 
site with existing 
buildings  

Improved position 
compared against existing 
Quarry Pool operation, 
based on revenue 
estimates developed for 
this option 

New and modern 
facilities, offering 
better customer 
experience; 
minimum 50 station 
fitness suite. 
Potential to reduce 
operational costs, 
given modern 
design, energy 
efficiency etc. 
Increased 
participation. 
 

Yes 
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DEVELOPMENT 

OPTION 
CAPITAL COST 

EXPLANATIONS FOR 

THE DIFFERENCE IN 

CAPITAL COSTS 

BETWEEN THE SITE 

AND DEVELOPMENT 

OPTIONS 
 

REVENUE IMPACT (BASED 

ON ENHANCED MINIMUM 

FACILITY MIX (TABLES 5.2 

AND 6.1) 

EXPLANATIONS FOR 

THE DIFFERENCE IN 

REVENUE IMPACT 

BETWEEN THE SITE 

AND DEVELOPMENT 

OPTIONS 
 

DELIVERABILITY 

IN PLANNING 

TERMS 

OPTION 3B  
NEW BUILD ON 

LAND AT 

ELLESMERE 

ROAD 

£10,941,971 New build on 
greenfield site; 
fewer site 
constraints than a 
site with existing 
buildings.  

Improved position 
compared against existing 
Quarry Pool operation, 
based on revenue 
estimates developed for 
this option 

New and modern 
facilities, offering 
better customer 
experience; 
minimum 50 station 
fitness suite; 
Potential to reduce 
operational costs, 
given modern 
design, energy 
efficiency etc. 
Increased 
participation 
 

Yes 
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DEVELOPMENT 

OPTION 
CAPITAL COST 

EXPLANATIONS FOR 

THE DIFFERENCE IN 

CAPITAL COSTS 

BETWEEN THE SITE 

AND DEVELOPMENT 

OPTIONS 
 

REVENUE IMPACT (BASED 

ON ENHANCED MINIMUM 

FACILITY MIX (TABLES 5.2 

AND 6.1) 

EXPLANATIONS FOR 

THE DIFFERENCE IN 

REVENUE IMPACT 

BETWEEN THE SITE 

AND DEVELOPMENT 

OPTIONS 
 

DELIVERABILITY 

IN PLANNING 

TERMS 

OPTION 3C  
NEW BUILD ON 

LAND AT 

SHREWSBURY 

SPORTS VILLAGE 

£9,007,843 Capital cost is the 
lowest because the 
gross internal area 
is the lowest, given 
that a new build 
facility could ‘back 
into’ the existing 
building, and benefit 
from shared 
reception, changing 
rooms etc.  

Delivers significantly 
improved revenue position 
than current Quarry Pool 
operation. The reason for 
this is the ability to reduce 
operational costs e.g. 
staffing, because the facility 
would be an integrated hub, 
benefitting from economies 
of scale, and increased 
participation as a result of 
the critical mass of facilities 
on one site. 
 

New and modern 
facilities, offering 
better customer 
experience; 
minimum 50 station 
fitness suite. 
Potential to 
significantly reduce 
operational costs, 
given the 
opportunity to 
integrate provision 
on one site and 
reduce the number 
of SC operational 
facilities, modern 
design, energy 
efficiency etc. 
Increased 
participation. 
 

Yes 
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DEVELOPMENT 

OPTION 
CAPITAL COST 

EXPLANATIONS FOR 

THE DIFFERENCE IN 

CAPITAL COSTS 

BETWEEN THE SITE 

AND DEVELOPMENT 

OPTIONS 
 

REVENUE IMPACT (BASED 

ON ENHANCED MINIMUM 

FACILITY MIX (TABLES 5.2 

AND 6.1) 

EXPLANATIONS FOR 

THE DIFFERENCE IN 

REVENUE IMPACT 

BETWEEN THE SITE 

AND DEVELOPMENT 

OPTIONS 
 

DELIVERABILITY 

IN PLANNING 

TERMS 

OPTION 3D – 

NEW BUILD ON 

LAND AT 

SHREWSBURY 

COLLEGE 

The indicative 
cost range for 
this option is 
likely to be similar 
to the capital 
costs identified 
for the new build 
facility on 
alternative sites 
i.e. a minimum of 
£10,624,822 - 
£10,941,971. 
This is estimated 
without any 
specific site 
surveys being 
undertaken, but 
does allow for at 
least some 
demolition of 
existing buildings. 
If a new sports 
hall (estimated 
capital cost 
£1.2m) is 
included in the 
new 
development, the 
costs are likely to 
be around 
£11,824,822 - 
£12,141,971 

 

Capital cost reflects 
the need to 
demolish and 
rebuild existing 
sports hall and 
fitness suite as part 
of a new build 
development option, 
plus the need to 
create new site 
infrastructure e.g. 
some parking, 
access etc. 

Potential to deliver an 
improved revenue position 
compared to current Quarry 
Pool operation. The reason 
for this is the ability to 
reduce operational costs 
e.g. staffing, because the 
facility would be an 
integrated hub, benefitting 
from some economies of 
scale, and increased 
participation as a result of 
the critical mass of facilities 
on one site.  

New and modern 
facilities, offering 
better customer 
experience; 
minimum 50 station 
fitness suite. 
Potential to reduce 
operational costs, 
given the 
opportunity to 
integrate provision 
on one site and use, 
modern design, 
energy efficiency 
etc. 
Increased 
participation. 

Yes 
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xvi. Table C summarises the capital and revenue impact, plus the usage projections for each of the development options. Usage levels 
reflect the throughput achieved by year 5, with the exception of Options 1A and 1B, where usage is as the actual level in 2013/14.  

 
xvii. This is because neither options 1A and 1B actually change the range of leisure facilities provided, although Option 1B does result in 

the improvement of, and better accessibility to, the overall building. Without significant improvement in the actual leisure facilities i.e. a 
bigger fitness suite and more flexible water space with increased capacity, there is only limited potential to increase usage levels and 
therefore income. Capital costs reflect the costs of developing the Minimum Facility Mix described in Table A on each site, except for 
Options 1A and 1B, where the costs reflect those of Refurbishment and Renovation respectively. Revenue figures reflect the 10 year 
average cost/surplus, with the exception of Options 1A and 1B, where the figure is the actual cost of operation in 2014/15. 

 
xviii. Effectively what Table C shows is that all the new build options, 2 and 3A-3D, cost less to develop, achieve higher participation levels, 

and cost less to operate (lower level of subsidy), than Option 1B, Renovation of the Quarry Pool. All new build options, Option 3A – 3D, 
cost less capital to develop than Option 2 New Build on the Quarry Pool Site. Option 3C achieves a surplus because it benefits from 
lower overall operating costs as a result of integrating two facilities for only slightly increased costs (additional staffing, higher utility 
costs), and significantly higher usage levels. The latter results from the range of facilities on one site, which facilitate increased 
participation. Option 3D would achieve similar benefits, although the level of surplus would be likely to be less, because the existing on 
site facilities are not as extensive as those at the Shropshire Sports Village. As an example, closing the squash courts at the Shropshire 
Sports Village site and opening a fitness suite has increased participation, because more people participate in fitness than they do in 
squash. At the Quarry, opening a fitness suite increased participation at the facility, because the fitness suite provides an additional 
facility to the swimming pools. 

 
Table C Summary of Development Options Usage, Capital Costs and Revenue Impact 

DEVELOPMENT OPTION 
USAGE LEVEL BY 5 YEAR PER 

ANNUM 
CAPITAL COST  

REVENUE IMPACT (ANNUAL 

GROSS AVERAGE OVER 10 

YEAR PERIOD) 

QUARRY POOL – EXISTING OPERATION 292,861 n/a n/a 

OPTION 1A  
REFURBISHMENT OF THE QUARRY 

POOL 
292,861 £2,317,656 

COSTS AS PER CURRENT 

SUBSIDY 
 

OPTION 1B RENOVATION OF THE 

QUARRY POOL  
292,861 £12,808,323 

COTS AS PER CURRENT 

SUBSIDY 
 



OPTIONS FOR THE PROVISION OF PUBLIC SWIMMING (AND FITNESS) FACILITIES IN SHREWSBURY – UPDATED 25TH AUGUST 2015 
 

10 

DEVELOPMENT OPTION 
USAGE LEVEL BY 5 YEAR PER 

ANNUM 
CAPITAL COST  

REVENUE IMPACT (ANNUAL 

GROSS AVERAGE OVER 10 

YEAR PERIOD) 

OPTION 2  
NEW BUILD ON THE QUARRY POOL 

SITE  
398,246 

£10,989,859 (includes 
demolition costs) 

 
 

£79,996 SAVING ON EXISTING 

COSTS PER ANNUM 
 
 
 

OPTION 3A  
NEW BUILD ON LAND AT CLAYTON 

WAY 
398,246 £10,624,822 

 
£168,272 SAVING ON 

EXISTING COSTS PER ANNUM 
 

OPTION 3B  
NEW BUILD ON LAND AT ELLESMERE 

ROAD 
 

398,246 £10,941,971 
£168,272 SAVING ON 

EXISTING COSTS PER ANNUM 

OPTION 3C  
NEW BUILD ON LAND AT 

SHREWSBURY SPORTS VILLAGE 
 

486,846 (based on current 
usage of the Shrewsbury Sports 

Village and new usage 
generated by swimming and 

improved fitness)  

£9,007,843 

 
£446,106 SAVING ON 

EXISTING COSTS PER ANNUM 
(this figure reflects total 

income across all facilities, 
and the operating costs, 

including staffing across all 
the facilities on site, and the 

operational subsidy) 
 

OPTION 3D  
NEW BUILD ON LAND AT 

SHREWSBURY COLLEGE* Not estimated. Assumption would 
be that this would be a figure 

between a full new build and the 
sports village site option 

(398,246- 486,846) 

Assumption would be 
that this would be a 
figure between a full 
new build and the 
sports village site 

option (£9,007,843- 
10,624,822) 

 
Saving of between £168,272 

and £446,106 per annum  
(Not estimated. Assumption 

would be that this would be a 
figure between a full new 

build and the sports village 
site option) 

 
*Specific capital costs and revenue estimates have not, at this stage, been specifically produced for this option, but have been estimated based on 

those developed for other new build options.  
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xix. Table E summarises the impact of the different development options in relation to the Shropshire Council Vision and principles for future 
provision. 
 
Table E Assessment of Development Options against SC Vision for Future Provision 

OPTION 

SHROPSHIRE COUNCIL VISION AND PRINCIPLES 
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1A REFURBISHMENT OF QUARRY ✗ ✗ ✗ ✗ ✗ ✗ ✗ 

1B RENOVATION OF QUARRY ✗ ✗ ✗ ✔ 

LIMITED BECAUSE THE 

ACTUAL CAPACITY OF 

THE SPORTS 

FACILITIES DOES NOT 

CHANGE 

✗ ✗ 

2 NEW BUILD ON QUARRY SITE ✔ ✔ 

✔ 

BUT NOT AS 

GOOD AS 

OTHER 

OPTIONS 

✔ ✔ ✔ ✔ 

3A NEW BUILD ON LAND AT CLAYTON 

WAY 
✔ ✔ ✔ ✔ ✔ ✔ ✗ 

3B NEW BUILD AT LAND AT 

ELLESMERE ROAD 
✔ ✔ ✔ ✔ ✔ ✔ ✗ 

3C NEW BUILD ON LAND AT 

SHREWSBURY SPORTS VILLAGE  
✔ ✔ ✔ ✔ ✔ ✔ ✔ 
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OPTION 

SHROPSHIRE COUNCIL VISION AND PRINCIPLES 
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3D NEW BUILD ON LAND AT 

SHREWSBURY COLLEGE 
✔ ✔ ✔ ✔ ✔ ✔ ✔ 
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xx. Investing in the future provision of swimming and fitness facilities in Shrewsbury 
is a significant commitment for Shropshire Council. With respect to each of the 
options, Shropshire Council needs to consider the following: 

 

 OPTION 1A REFURBISHMENT OF THE QUARRY POOL AND OPTION 1B 

RENOVATION OF THE QUARRY POOL – short to medium term options, with 
minimal long term impact on actual leisure facilities and therefore customer 
experience. These options will not realise improved revenue positions and 
are unlikely to increase participation, so will therefore have a limited impact 
on community health improvement. This is because the actual range and 
capacity of the leisure facilities does not change. The customer-facing 
improvements to the facility relate to the reception, changing rooms, and 
accessibility, as well as ‘behind the scenes’ maintenance works, and the 
addressing of compliance works. 

 

 OPTION 2, AND OPTIONS 3A – 3D NEW BUILD – a new build option is less costly, 
and will deliver modern, fit for purpose facilities, which will increase 
participation and deliver community health benefits. A new build option is 
better value for money because the capital investment will last for 25-30 
years, and facilities will be more sustainable and more efficient to operate, 
thereby impacting positively on revenue costs. 

 
xxi. Of the new build site options available, only the Quarry and the Shrewsbury 

Sports Village sites are immediately available. Developing a new facility on the 
Quarry site will result in the closure of the existing facility, and therefore, there 
would not be continuity of service. The existing facility would need to be closed 
and demolished before a new facility could be developed on the same site. This 
is due to the site constraints i.e. size and access, and also the fact that a new 
facility could not be effectively, and critically safely developed on the site, while 
the existing facility continued to operate. 

 
xxii. The Shrewsbury College site is available, but there are operational issues to 

resolve prior to any development; demolition of existing sports facilities; 
identification of recreational and curriculum needs to be re-located during facility 
development; and agreement of College Governors. 

 
xxiii. Shropshire Council also states in its vision the desire to create a community hub, 

where there is the co-location of a wide range of facilities, which will offer 
enhanced participation opportunities for more people, more often. A new build 
option is more likely to deliver this vision. The only sites where there is already 
facility provision, which could contribute to a community hub, are Shropshire 
Sports Village and the Shrewsbury College site. 
 

xxiv. Making and implementing the right investment decision is challenging, but 
Shropshire Council has a significant opportunity to develop a modern facility that 
will meet the swimming and fitness needs of the community into the future. Given 
that Shropshire Council is unlikely to have this opportunity again for many years, 
it is important to make the decision on what to develop and where, based on its 
strategic Vision and principles for the future provision of swimming and fitness in 
Shrewsbury. 
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DISCLAIMER 
 
Forecasts and recommendation in any proposal, report or letter are made in good faith 
and on the basis of the information before the Company at the time. Their achievement 
must depend, among other things, on effective co-operation of the Client and the 
Client’s staff. In any consequence, no statement in any proposal, report or letter is to 
be deemed to be in any circumstances a representation, undertaking, warranty or 
contractual condition. 
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